JOSLIN, LESSER + ASSOCIATES, INC.

Grafton HS, Grafton, MA

Projected Cash Flow
Updated December 17, 2009
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CASH FLOW
thru Nov-09 $ 319,815
Dec-09 $ 112,000
Jan-10 $ 143,741
Feb-10 $ 353,481
Mar-10 $ 405,500
Apr-10 $ 410,500
May-10 $ 380,500
Jun-10 S 366,583
Jul-10 ' $ 331,263
Aug-10 $ 324,083
Sep-10 $ 1,715,915
Oct-10 $ 2,532,107
Nov-10 $ 2,830,003
Dec-10 $ 1,999,668
Jan-11 $ 1,416,656
Feb-11 $ 1,942,936
Mar-11 $ 1,942,936
Apr-11 $ 1,967,186
May-11 $ 2,014,586
Jun-11 $ 2,385,261
Jul-11 s 2,762,252
Aug-11 S 2,850,734
Sep-11 $ 2,950,734
Oct-11 $ 2,923,321
Nov-11 $ 2,939,594
Dec-11 $ 3,111,190
Jan-12 $ 3,208,877
Feb-12 $ 3,295,794
Mar-12 $ 3,159,136
Apr-12 $ 2,638,558
May-12 $ 2,508,558
Jun-12 S 2,403,558
Jul-12 s 2,353,558
Aug-12 S 2,288,558
Sep-12 $ 1,591,721
Oct-12 $ 1,341,721
Nov-12 $ 1,207,722
Dec-12 $ 2,862,677
Jan-13 $ 2,804,415
Total: $ 73,097,398
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